
                 

           
 
 

This Week – Ongoing Work – 12/01/03 through 12/05/03 
 
East Front Plaza Highlights: 
� Crews have completed concrete placements on the roof deck over the entire area above the House expansion 

space, south of the south tower crane.  Additional concrete placements will occur on the roof deck throughout the 
week. 

� With caisson work now complete, the two large drill rigs that dug the caisson trenches have left the site clearing 
the way for steel erection throughout the northern half of the site.  Steel erection will resume this week. 

� A tower crane similar to the one on the southern half of the site has been erected in the northwest quadrant.  
� Crews continue to assemble the formwork for the lower of two floor slabs inside the CVC. 
� Utility crews continue to install the subgrade utilities throughout the site. 
 
East Front Extension (Inside the Capitol) 
� During the recess, crews will begin demolishing and saw-cutting floor slabs to clear the way for elevator shafts, 

stairwells, and mechanical systems. 
� Demolition of structural elements continues on several levels within the East Front. 
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A view of the CVC site from the East Front Center Steps on Monday, December 1, shows a second tower crane (left of photo) that was 
erected this past weekend.  The crane will be used to transport concrete, steel and other materials throughout the northern half of the site. 



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at (202) 
228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov (click 
on the Capitol Visitor Center link in the project list). 

Senate Side (Truck Tunnel Zone) 
Truck Tunnel Construction: 
� A drill rig will be operating 

near the southwestern most 
end of the tunnel construction 
zone near the Senate drive-thru 
canopy.  No parking spaces 
have been impacted, but the 
pedestrian path along the 
jersey barriers is being shifted 
slightly southward.  

� A large yellow drill rig is 
expected to complete its work 
by the end of the week and be 
removed from the site. 

� Crews have placed a concrete 
roof slab over a portion of the 
tunnel directly below 
Constitution Avenue NW. 

� Crews continue assembling 
steel rebar across the tunnel 
opening in preparation of a 
concrete roof deck. 

 
Next Week – 12/08/03 - 12/12/03 
 
East Front Plaza Work   
� Crews will continue erecting steel columns and crossbeams in the northern half of the site.  They will continue to 

install roof decking, lay rebar and place concrete on the decking and on grade in the southern half of the site. 
� Installation of utilities, mechanical trenches, footings and storm drain pipes will continue throughout the site. 
� Scaffolding for the first-level floor slab will continue to be erected. Concrete placements will continue to occur for 

the first-level floor slab. 
 
East Front (Inside the Capitol Building) 
� Demolition of structural elements will  
      continue on all levels within the East Front  
      Extension and in the Carriageway below the   
      center steps (see photo at left). 
 
Senate Side 
� CVC truck tunnel work will continue in all   
      areas of the tunnel construction zone. 
� Weather permitting, a drill rig at the  
      southernmost end of the tunnel construction  
      zone is expected to have complete its work    
      and be removed from the site.  

Demolition continues below the East Front Center Steps to 
clear the way for a grand stairwell and escalators within 
the transition zone between the CVC and the Capitol. 

 A crew working on the new truck tunnel builds the formwork for the roof of the tunnel in   
 preparation of a concrete pour.  Eventually, the area above the tunnel roof will be backfilled. 


